	Planing						Designing					Building					Building		Launching	
	Day 1. 12.jan 2019	Day 2	Day 3	Day 4	Day 5	Day 6	Day 7	Day 8	Day 9	Day 10	Day 11	Day 12	Day 13	Day 14	Day 15	Day 16	Day 17	Day 18	Day 19	Day 20
Project manager	Management, contact with costumer, make a contract.						Managing project, contact with costumer				Managing project, contact with costumer					Managing project, contact with costumer				
Project manager Developer	Meeting with cosumer																			
Project manager Developer Designer	Planing the p	roject																		
Developer Designer		Researching	g for webside																	
Developer					Planing content															
Developer Designer					Scetch the side	Scetch the d	lesign													
Designer							Style tiles (1	fonts, colors),	wireframe											
Developer Copywriter								Putting to	gether text for t	he page										
Photograph									Take photos fo	r page										
Project manager Developer Designer											Meeting wit	th								
Developer											Coding (htn	nl, css, java)				Coding (ht	ml, css, java)			
Developer																	Testing on v plattforms	arious		
Developer Designer																		Fixing erro	rs	
Project manager Developer Designer																				Launching the side